

7 weeks of Pre-Production

Rough Schedule

August

- ✓ Find Prelim Crew
🔔 Due 13 Aug
- ✓ Re-Read Script
🔔 Due 13 Aug
- ✓ Tag DP Elements in Script
🔔 Due 23 Aug
- ✓ Create Rough EQ List
🔔 Due 23 Aug
- ✓ Create Rough Cinematography Budget
🔔 Due 30 Aug
- ✓ Create Cinematography Lookbook
🔔 Due 30 Aug
- ✓ Meeting with Tessa to go over budget, lookbook, and rough shotlist
🔔 Due 30 Aug

September

- ✓ V2 Shotlist done
🔔 Due 14 Sep
- ✓ Location Scout Club and Forest
🔔 Due 5 Sep
- ✓ Scouts:
🔔 Due 25 Sep
 - ✓ Location Scout Maisy's house
 - ✓ Location Scout Rayanne's House
 - ✓ Location Scout theater
 - ✓ Location Scout Diner
 - ✓ Location Scout sidewalk with streetlamp
 - ✓ Location Scout Club Parking lot
- ✓ Equipment
🔔 Due 19 Sep
 - ✓ Rent or Buy Glimmer Glass 1
 - ✓ Change Camera Res: Drop Gemini
- ✓ Camera test - Create Lut
🔔 Due 29 Sep
- ✓ Lighting Plans Done
🔔 Due 26 Sep

October

- ✓ Shoot Week 1
🔔 Due 1 Oct
- ✓ Shoot Week 2
🔔 Due 4 Nov